

April 20, 2020

May 11

June 8

July 6

July 20

- Kickoff

- Brainstorm application goals
- Market research.
- Organization
- Prepare requirements.

- Design first activity.
- Implement first activity.
- Develop test protocol.
- Concept verification.

- Design second task.
- Implement second task.
- Technical tests first task.
- Begin documentation.

- In-house testing.
- Fix bugs.
- User acceptance testing.
- Prepare for presentation.

- Interim Presentation